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Mr. Martin Hestmark

U. S. Environmental Protection Agency, Region VIII
ATTN: Rocky Flats Project Manager, SHWM-RI
099 18th Street, Suite 500, 8WM-C

Denver, Colorado 80202-2405

Mr. Gary Baughman

Hazardous Waste Facilities Unit Leader
Colorado Department of Health

4300 Cherry Creek Drive South
Denver, Colorado 80222-1530
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Gentlemen;

The items listed below were discussed with your staff and agreed to in a meeting on May 19,
1994, regarding the Subsurface Interim Measure/Interim Remedial Action, Soil Vapor
Extraction (SVE) project for Operable Unit (OU) No. 2. These items were also addressed in a
letter to you (94-DOE-04819), dated April 29, 1994,

» The bedrock dewatering tests (test nos. 3, 7, and 9) as outlined in the Test No. 1 Test
Plan will not be performed. Therefore, the May 30, 1994 milestone specified in your
February 10, 1994 letter (Pilot Test No. 1 Completion) was met on April 20, 1994
when sustained operations began. The six week sustained operations is scheduled to
end the first week of June. Continued operations will resume within two weeks of that

time.

« The existing SVE well system was re-configured to make the alluvial injection well an
extraction well. Three new tests were performed (test nos. 2-4, 10, and 11) to further
assess SVE performance of the alluvium. This was discussed in our April 7, 1994
letter (84-DOE-04117) and presented in the April 11, 1994 meeting.

» Sandstone wells, SV1, SI1, SPM1, and SPM2 will be sampled and abandoned: Details
will be presented in June.

* Technical Memorandum 3 will present a new project schedule that amends all
downstream SVE Interagency Agreement milestones, details project changes to the
SVE program for Test No. 1, and provides rationale for discontinuing the bedrock
dewatering tests.

+ The decision to perform bedrock dewatering and an Expedited Action at OU 2 will be
deferred and re-assessed after data are collected, compiled and analyzed from SVE
Test No. 2 (6-Phase heating).
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M. Hestmark & G. Baughman

94-DOE-05%08

Please forward any comments to Scott Grace at 966-7199.

ce:
A. Rampertaap, EM-453

M. Silverman, QOM, RFFO
L. Smith, OOM, RFFO

R. Schassburger, ER, RFFO
S. Grace, ER, RFFO

E. Dilié, ER, RFFO

B. Fraser, EPA

J. Schieffelin, CDH

J. Swanson, CDH

S. Stiger, EG&G

M. Klein, EG&G

J. McLaughlin, EG&G

P. Laurin, EG&G

R. Madel, EG&G

Sincerely,

YA —

Jessie Roberson
Acting Assistant Manager for
Environmental Restoration

MAY 3 1 1994




